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Minutes for the October 19, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building 1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements   
None. 

 

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

FM5 Status 

Launch is delayed until October 28. 

 

GOE ended last week. 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

ERBE-like 868 – Pre-launch FM5 unfiltering coefficients. 

Perl_Lib 869 – Added Univa Grid Engine support to Perl_Lib. 

Inversion 870 – Bug fix for imager channel issue (Terra). 

Inversion 871 – Bug fix for imager channel issue (Aqua). 

 

There were no issues identified, so these SCCRs will be approved. 

 

Systems  

AMI-P is in the final configuration. 

 

AMI sluggish under heavy load; looking at bandwidth to see if problem can be lessened.  Nelson 

will look into this also. 

 

Web servers will be moved behind the firewall the week of November 1. 

 

Status of Open SCCRs  

869 – Promoted.  Will close once promotion notification email is received. 

859 – October 21
st
 delivery date.  Needed by FM5 turn on. 

740 – Angel tested updated PCF generator scripts this morning.  Expect to run ValRxs soon. 

801 – Cathy preparing for delivery.  AJSS expected to be completed by Friday. 

804 – On hold waiting for updates from Tom.  Will provide updated script after SCCR 801 

scripts are finished. 

809 – On hold for redelivery.  Thanksgiving delivery too optimistic.  Still investigating 

problems.  Will need two weeks after Pat’s approval for delivery. 
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846 –TISA Averaging 801 is dependent on this so it will be delivered in conjunction with 801.  

Earliest delivery date October 28
th

. 

814 – Will be delivered two weeks after 809. 

763 – Still investigating science problems. 

867 – Compiled two PGEs on x86. 

865 – On hold in CM. 

870 – On hold in CM until Terra SSF processing is finished. 

 

Additions to the Posted Reports  

 

Toolkit 

No updates to status report. 

 

CERESlib 

No updates to status report. 

   

Perl_Lib 

No updates to status report. 

 

CERES Processing System 

No updates to status report. 

 

Instrument 

Rich will distribute URL to new NPP data availability Web page for comments.  Initial version 

of page is complete. 

   

ERBE-like 

No updates to status report. 

 

Clouds 

No updates to status report. 

  

Convolution 

No updates to status report. 

    

Inversion 

No updates to status report. 

 

SARB 

Working on the CRS Edition2 Collection Guide. 

 

TISA Gridding & GGEO 

No updates to status report. 

 

TISA Averaging 

Dave has approved TSI for redelivery. 
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Production Processing Database/Automation 

The PRs for post-launch still need to be written. 

   

Ordering Tool 

No updates to status report. 

  

FM5 

There is a revised Ops. Agreement with Land PEATE. 

 

    

Meeting ended at 2:06 p. m. 


